

Time Scales for Prioritised Activities

Details of the plan of action are shown below. Focus will be given to sites identified as high priority.

▪ Publication of Contaminated Land Strategy	<i>Completed</i>
▪ Review and Identification of Potentially Contaminated Sites & Relevant Receptors	<i>Completed</i>
▪ Input of all available information on sites of potential concern into ▪ CLARE software	<i>Ongoing</i>
▪ Prioritisation of Sites using CLARE software	<i>Ongoing</i>
▪ Investigation of Urgent Sites*	<i>To commence within 28 working days</i>
▪ Preliminary Risk Assessment and Categorisation of sites which are the subject of complaints concerning potential contamination complaint	<i>Within 4 weeks of complaint</i>
▪ Detailed Assessment and Inspection of Priority Category 1 Sites	<i>to begin within 4 months of identification by preliminary assessment</i>
▪ Detailed Assessment and Inspection of Category 2 Sites	<i>to begin within 12 months of identification by preliminary assessment</i>
▪ Assessment and Inspection of Category 3 Sites	<i>Not necessary unless change of use or review triggers re-assessment</i>
▪ Assessment and Inspection of Category 4 Sites	<i>Not necessary unless change of use or review triggers re-assessment</i>

*In the context of Preliminary Risk Assessment Urgent Sites are sites in respect of which the Council receives strong evidence indicating that contamination is causing significant harm or pollution.