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o Te Task Name ‘ Duration l Start Finish
7| Unit9/11
2
3 |E  Excavate Foundations Sdays Mon27/09i21  FiiO1/10/21
7 Goncrete Foundations Gdays Mon0411021  Thuo7/10i21 3
(4 Erect Steelwork Tdays  Mon04/i021  Tue 12110121
5 Concrete panels 0 DPC 9days Wed 13/10/21  Mon 25/10/21 5
Roof puring Sdays Wed 13110221  Tue19/10/21 §
8 Roof Sheeting Sdays Wed 201021  Tue 26/10/21 7
Floor Sub Base 3days  Tue2slto2i  Thu2e/i0i21 6
70 Floor Siab 3days  Fri20M021  Tue 02121 9
W |E Conorete ivision Walls Adays| Wed0WiT21 Mo 08121 10
2 Install WIC pods 8days Wed 03121 Fri 127121 10
3 Wall puring Gdays Wed 20/10/21  Wed 27/10/21
i Wall sheeting odays  Thu2eMo21  Tue 08121 13
5 |4 Roller Doors Sdays Wed 101121 Tue 1e/11/21 14
i Windows 6days Wed 10111121  Wed 17/11/21 14
[ 17 Electrics 20days  Wed27/10221  Tue23/1121 8
8 Ceilings 3days  Mon1s/1121  Wed 17/11/21 12
19 Mains Power 2days Wed 101121 Thut11/21 14
[ MelerFiting Tday Mon22/11/21  Mon 22111121
21 |Ed  Water Connections 1day  Mon2211/21  Mon 221721
2 | BT Connections Tday  Mon22/11/21  Mon22/1/21
2 |4 FirstFix Joinery 5days  Mon 181121 Fri19M1/21 12
2% |4 Plumbing 2days| Mon22i11/21  Tue 2311721 23
% | Decorate Sdays Wed24/1121  Tue30/11/21 24
% | Stone up yard area 4days Mon06/12021  Thu 09/12121
Concrete Yard Area Bdays  Fii0f221  Tue21M221 26
% Tarmac Parking Bays sdays Wedzanz2i  Fri24n2izi 27
29 Landscaping 4days  Mon27/12/21  Thu30/12/21 28
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