PHASE 1
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General Phasing

Phase 1 (Sept 2021 Commencement with completion

by September 2022 in acordance with Settlement

agreement with Harrison Developments Malton LLP. )

Phase 1 comprises the construction of the Raw
Materials Warehouse, Goods Receiving Bay,
Improved site entrance and associated service yard
and main car park.

This phase will also include the diversion of the
existing pumped FW main and the Water main.

Phase 2 (Commencement date to be determined by
Pro-Pak)

Phase 2 comprises the construction of the Finished
Goods Warehouse, Palletising and transfer corridor
and associated external works.

Phase 3 (Commencement date to be determined by
Pro-Pak)

Phase 3 comprises the construction of the NPD office
extension and associated parking.
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Planning Application




