Issue/Risk	Consequences if allowed to happen	Likeli- hood	Impact	Mitigation	Mitigated Likelihood	Mitigated Impact
Failure to deliver the commissions	Creative economy is not supported and economic action plan is not delivered	3	C	Evaluation and payment framework will include staged performance monitoring to identify any shortcomings.	2	В
Failure to achieve the service objectives	Creative economy is not supported and economic action plan is not delivered	3	C	Where one or more of the objectives is not being delivered, alternatives may be put in place, or priority given to this objective for future years.	2	В
Failure of new collaborative partnerships	Commissions fail	3	С	Support for the new partnerships will be provided by the Creative Economy Officer.	2	В
Detrimental impact on organisations that are no longer supported (Decommissioning)	Organisations fold.	4	С	The Creative Economy officer will continue to work with organisations to find alternative funding and reference can also be made to RVA funding advice service.	2	В
Reputational Risk of failed activities	RDC criticised for involvement in failed activities.	3	С	SLA 2015 now contains paragraph relating to reputational risk and updated references to legislation such as safeguarding and equalities. This enables commissions to be terminated at an early stage.	2	В
Lack of evaluation to demonstrate value of activity to future funders	Projects and organisations are not able to demonstrate value to funding organisations	4	С	2016/17 Festivals Commission will address evaluation techniques to improve future prospects for funding	1	A

Score	Likelihood	Score	Impact
1	Very Low	A	Low
2	Not Likely	В	Minor
3	Likely	С	Medium
4	Very Likely	D	Major
5	Almost Certain	E	Disaster