

Timeline for S106-009 Malton Community Sports Centre Application	
14.7.17	Application received (request for £220K)
1.8.17	Malton and Norton Town Councils and Ward Members consultation sent
Aug-17	Officer appraisal process - seeking clarification on finance, planning, contractors and procurement issues.
11.9.17	Grants Working Party consider and defer for further information
13.11.17	Grants Working Party consider and defer pending review by RWP regarding proposal to limit the S106 contribution to £100K and convert the annual grant payment of £30K into a capital contribution over 4 years (£120K.)
20.2.18	Malton and Norton Town Councils consulted on alternative proposal to reduce the S106 funding amount.
12.7.18	RWP presentation by MCSC and letter to MCSC from Chair P&R
1.10.18	Application resubmitted (£220K), including updated business plan & funding package
5.11.18	Grants Working Party consider and defer to 15.11.18 (special GWP) for further information (internal, not from applicant)
13.11.18	Malton Town Council request deferral for decision to 29.11.18 P&R
29.11.18	Grants Working Party reconvened (postponed from 15.11.18) to consider application